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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

THE PURPOSE OF THIS MODIFICATION IS TO DO THE FOLLOWING:

1.  REPLACE ATTACHMENT 004, DFP 414 FOR ENGINEER CONSTRUCTION, CARPENTER'S TOOL KIT, REVISION D, 24 OCTOBER 2002 WITH ATTACHMENT 004,

DFP 414 FOR ENGINEER CONSTRUCTION, CARPENTER'S TOOL KIT, REVISION H, 20 OCTOBER 2003.  DFP 414, REVISIONS F-G CONTAINED ADMINISTRATIVE

CHANGES ONLY.

2.  REPLACE ATTACHMENT 001, PRICING EVALUATION SPREADSHEET, 02 JANUARY 2003 WITH ATTACHMENT 001, PRICING EVALUATION SPREADSHEET, 22

OCTOBER 2003.  THE PRICES REFLECTED ON THE REVISED PRICING EVALUATION SPREADSHEET INCLUDE THE COST OF ADDITIONAL HANDLES ON THE LID AND

STRAPS ON THE TOP TRAY NOT PREVIOUSLY INCLUDED.

3.  REPLACE THE TOOL LIST AT ATTACHMENT 002, KIPPER PROPOSAL-SOLICITATION DAAE20-02-R-0193, SEGMENT 2, CONSTRUCTION/ENGINEER TOOL KIT

WITH ATTACHMENT 002, REVISED TOOL LIST, 22 OCTOBER 2003 WHICH CHANGES PARAGRAPH 3.5.20, HATCHET, SHINGLING FROM E3-2H TO E3-LS.

HATCHET, SHINGLING, E3-LS WILL BE PROVIDED AT NO ADDITIONAL COST TO THE GOVERNMENT.

4.  THE CHANGES NOTED IN PARAGRAPHS 1-3 ABOVE APPLY TO ALL CURRRENT AND FUTURE DELIVERY ORDERS FOR THE CARPENTER'S TOOL KIT.

5.  INCREASE THE UNIT PRICE OF THE 26 KITS UNDER CLIN 0002AA, SEGMENT 2 - CONSTRUCTION/ENGINEER TOOL KIT BY $88.90 EACH FROM $3356.70

EACH TO $3445.60.  THE TOTAL DELIVERY ORDER VALUE IS INCREASED BY $2311.40 FROM $87,274.20 TO $89,585.60.  THIS CHANGE IS TO INCORPORATE

THE ADDITIONAL HANDLES AS NOTED ABOVE.  THE GOVERNMENT WILL RETURN THE SEVEN (7) KITS PREVIOUSLY SHIPPED (ONE (1) TO ROCK ISLAND AND SIX

(6) TO NEW CUMBERLAND) TO KIPPER TOOL FOR RETROFIT OF THE HANDLES AND STRAPS.  UPON REINSPECTION AND ACCEPTANCE IN ACCORDANCE WITH DFP

414, 20 OCTOBER 2003 OF THESE SEVEN (7) KITS, KIPPER IS AUTHORIZED TO INVOICE FOR THE DIFFERENCE.

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

                                               *** END OF NARRATIVE A 005 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0002AA        SEGMENT 2 - CONSTRUCTION/ENGINEER TOOL KITS                26          KT   $   3,445.60000  $         89,585.60              ___________________________________________                                  ______________   __________________

              NOUN: TOOL KIT,CARPENTER'

              PRON: M131TF02M1    PRON AMD: 06    ACRN: AA

              AMS CD: 070011

                 NSN:  5180-01-499-3546

                              (End of narrative C001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H092241A300  W25G1U    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               25           27-OCT-2003

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W25G1U)   XU TRANSPORTATION OFFICER

                         DDSP NEW CUMBERLAND FACILITY

                         BUILDING MISSION DOOR 113 134

                         NEW CUMBERLAND        PA 17070-5001

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-03-D-0067/0001

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W52H093205A300  W91CGG    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            31-JUL-2003

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W91CGG)   XR W4GG TACOM ROCK ISLAND

                         PM SKOT PROJ CODE GKS

                         RODMAN AVE BLDG 104

                         ROCK ISLAND           IL 61299-7630

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-03-D-0067/0001
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0002AA  M131TF02M1             AA       1        $          87,274.20  $           2,311.40            $          89,585.60

        070011

                                                                           _________________

                                                         NET CHANGE    $           2,311.40

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        97   X4930AC6G 6D           26FB  S11116                W52H09           $           2,311.40                                                                                                          __________________

                                                                                          NET CHANGE    $           2,311.40

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $          87,274.20              $           2,311.40              $          89,585.60
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